

EE 491 WEEKLY REPORT 1

Date: 9/6/16-9/12/16

Group Number: May1725

Project Title: Wireless Energy Measurement System

Advisor: Nathan Neihart

Team Members/Role: Adam Cha, Adam Dau, Joseph Freeland, Wei LinLin, Milan Patel, & James Tran

**o Weekly Summary**

During week 1, our group set out to get a custom senior project idea approved and acquire an advisor to oversee our design process.

**o Past week accomplishments (please describe as what was done, by whom, when)**

- Adam Cha - I set up an group email for all of us to use for updates. I also created a sample form for everyone to fill out when submitting the desired projects.
- Adam Dau - I filled out this form
- Joseph Freeland - I filled out this form
- Wei LinLin - I filled out this form
- Milan Patel - Spoke with our advisor asking for approval and meeting times
- James Tran - Talked with Dr. Tuttle about the project proposal

**o Pending issues (if applicable)**

- Adam Cha - N/A
- Adam Dau - N/A
- Joseph Freeland - N/A
- Wei LinLin - N/A
- Milan Patel - N/A
- James Tran - N/A

**o Individual contributions**

<b><u>NAME</u></b>	<b><u>Individual Contributions</u></b>	<b><u>Hours this week</u></b>	<b><u>Hours cumulative</u></b>
Adam Cha	Set up group email and created template for everyone to fill out project form	1	1
Adam Dau	N/A	0	0
Joseph F.	Proposed/researched project ideas	0.5	0.5
Wei LinLin	Communicate with my group members, google some documents	0.5	0.5
Milan Patel	Spoke with advisor	1	1
James Tran	Researched project ideas, Spoke with advisor	1	1

**o Comments and extended discussion**

None at this time.

**o Plan for coming week (please describe as what, who, when)**

- Adam Cha - Do research on devices we can use to receive energy consumption information from appliances.
- Adam Dau - Set up each member's duties, and evaluate strengths of the team.
- Joseph Freeland - Talk with our advisor about first actions on getting what needs to be started/researched on first.
- Wei LinLin - collect some documents
- Milan Patel - Gather required data to create project timeline
- James Tran - Setting up meeting time, research about energy measurement method

**o Summary of weekly advisor meeting**

Vaguely discussed project requirements.