

**Group Number:** May1725

**Project Title:** Wireless Energy Measurement System

**Advisor:** Nathan Neihart

**Team Members/Role:**

- 1) Joseph Freeland (Co-Lead)
- 2) Milan Patel (Co-Lead)
- 3) Adam Cha (Communications Lead)
- 4) Adam Dau (Webmaster)
- 5) James Tran (Key Concept Holder)
- 6) Wei LinLin (Key Concept Holder)

o **Weekly Summary**

o **Past week accomplishments (please describe as what was done, by whom, when)**

- Adam Cha - Put final touches on case. Finished design document and finished presentation slides.
- Adam Dau - Cut cords and got filters for case so it fit nema 5 requirements. Finished design document and finished presentation slides. Updated website.
- Joseph Freeland - Finished design document and finished presentation slides. Put together case, cc3200, and PCB and tested full prototype and got it up and running. Tested with a dimmer light that we will use for the presentation.
- Wei LinLin - Finished design document and finished presentation slides.
- Milan Patel - Finished design document and finished presentation slides.
- James Tran - Finished design document and finished presentation slides.

o **Pending issues (if applicable)**

- Adam Cha -
- Adam Dau -

- Joseph Freeland -
- Wei LinLin -
- Milan Patel -
- James Tran -

o Individual contributions

**!!! DO NOT EDIT THE RED COLUMN !!!**

**!!! ONLY EDIT BLUE COLUMN !!!**

<u>NAME</u>	<u>Individual Contributions</u>	<u>Hours this week</u>	<u>Hours cumulative</u>
Adam Cha	<ul style="list-style-type: none"> <li>• Put final touches on case.</li> <li>• Finished design document and finished presentation slides.</li> </ul>	3	141
Adam Dau	<ul style="list-style-type: none"> <li>• Cut cords and got filters for case so it fit nema 5 requirements.</li> <li>• Finished design document and finished presentation slides</li> <li>• . Updated website.</li> </ul>	4	87
Joseph F.	<ul style="list-style-type: none"> <li>• Finished design document and finished presentation slides.</li> <li>• Put together case, cc3200, and PCB and tested full prototype and got it up and running.</li> <li>• Tested with a dimmer light that we will use for the</li> </ul>	12	87
Wei LinLin	<ul style="list-style-type: none"> <li>• Finished design document and finished presentation slides.</li> </ul>	3	51
Milan Patel	<ul style="list-style-type: none"> <li>• Finished design document and finished presentation slides.</li> </ul>	9	145
James Tran	<ul style="list-style-type: none"> <li>• Finished design document and finished presentation slides.</li> </ul>	8	192

**!!! DO NOT EDIT THE RED COLUMN !!!**

**!!! ONLY EDIT BLUE COLUMN !!!**

o Comments and extended discussion

o Plan for coming week (please describe as what, who, when)

**Adam Cha**

Task	Date	Expected outcome

**Adam Dau**

Task	Date	Expected outcome

**Joseph Freeland**

Task	Date	Expected outcome

**Wei LinLin**

Task	Date	Expected outcome

**Milan Patel**

Task	Date	Expected outcome

**James Tran**

Task	Date	Expected outcome


**o Summary of weekly advisor meeting**